
CITY OF SANTA BARBARA WATERFRONT DEPARTMENT 
 
 MEMORANDUM 
 
Date:  February 18, 2010 
 
To:  Harbor Commission 
 
From:  John N. Bridley, Waterfront Director 
 
Subject: Facilities Management Report 
_____________________________________________________________________ 
 
Federal Channel Dredging 
 
Spring cycle dredging is scheduled to commence the third week in February.  AIS 
Construction Company will conclude its 3-year contract with the Corps of Engineers with 
completion of this cycle. Recent storms have deposited considerably more sediment in 
the Federal Channel than the last few dredge cycles.  AIS’s smaller dredge, Corrin, will 
commence dredging in February and the contractor expects to complete dredging with 
their regular and larger dredge, La Encina.  Spring cycle dredging should be completed 
by the middle of April. 
 
The Corps of Engineers is currently preparing a new environmental assessment, plans, 
and specifications for the next 3-year dredging contract. The environmental assessment 
should be completed in May.  The next contract is scheduled to go out to bid in June 
with award schedule for September, approximately two months prior to fall 2010 
dredging.  Dredging costs have increased significantly due to several stimulus funded 
projects recently awarded to the few dredging companies capable of performing the 
required work. These companies have more work than they can complete and the 
Corps of Engineers has asked for $3.7 million in appropriations for the FY 2011 Federal 
Budget in anticipation of higher bids than normal.   
 
West Beach Sand Management 
 
AIS Construction Company was recently awarded a contract to excavate approximately 
58,000 c.y. of sand from West Beach beginning February 22 and transport it to Goleta 
Beach.  This FEMA funded project proposed by the County Parks Department involves 
excavation of 18,000 c.y. of sand with conventional earth moving equipment and 
trucking of the material from the intertidal area.  An additional 40,000 c.y. of sand will be 
removed with the barge mounted excavator, Bonacavor, from the subtidal area off West 
Beach north of the Federal Channel and transported to Goleta Beach in scows.  
Consistent with the Waterfront’s Sediment Management Plan the project will enlarge the 
area off West Beach protected by the harbor that is frequently used for small craft.  
Access to portions of West Beach will be limited during construction for approximately 
three weeks.  Brief interruptions to navigation along West Beach may occur as scows 
are towed into and out of the harbor.  All equipment will be moored off West Beach 
outside of the Federal Channel. 
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Marina One Replacement Project – Phase 1 Construction 
 
Shoreside construction is complete with the exception of installation of new electrical 
switchgear scheduled for February 19. A short duration power outage has been 
scheduled for February 23 to energize the new electrical system for Marina One.  
Fabrication of new concrete docks began the first week in February and are scheduled 
to be completed by March 5.  The new docks will be “sub-assembled” at Bellingham 
Marine’s plant in Dixon, California, prior to transport to Santa Barbara Harbor the third 
week in March. Waterfront staff and the subcontractor, Bellingham Marine, will convene 
a meeting with the harbor community 1 – 2 weeks prior to assembly of the docks along 
the south side of the main headwalk.  A detailed construction plan will be presented to 
interested members of the harbor community including specific boats to be displaced 
within the harbor during each stage of construction.  Notice of the meeting will be 
included in the March slip billing and posted on the marina gates. 
 
Prepared by:  Karl Treiberg, Waterfront Facilities Manager 
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